



JNNURM
Status of e-Governance Projects

State: Maharashtra

City: Navi Mumbai, Pimpri Chinchwad, Nagpur, Ulhasnagar

Project Details Navi Mumbai

| Name of Project | Sanctioned Cost Rs. | Contract Cost Rs. | Work Completion Date | No of Modules | Modules completed |
|-------------------------------|---------------------|-------------------|----------------------|---------------|---------------------------------|
| Integrated eGovernance System | 15.11 Crore | 11.56 Crore | 30/06/2012 | 17 | Birth and Death Registration |
| | | | | | Property Tax & other Utilities |
| | | | | | Water Billing & other Utilities |
| | | | | | Grievance & Suggestion |
| | | | | | Town Planning Application |
| | | | | | Works Module all Utilities |
| | | | | | Trade Licensing Module |
| | | | | | Solid Waste Management |
| | | | | | Accounting System |
| | | | | | Personnel Information System |
| | | | | | Citizen Portal |
| | | | | | CESS |
| | | | | | Citizen Facilitation Center |
| | | | | | Inventory Management |
| | | | | | Document Management System |
| Web GIS | | | | | |
| Network Management System | | | | | |

e-Governance Projects Benefits

- Online Grievance with GIS reference
- Payment Gateway for Water and Property Tax Bill
- While paying online payment for PT / Water Bills through credit/Debit Card or Net Banking, Citizen does not have to pay any extra processing or transaction charge.
- Processing or transaction cost is born by NMMC
- View Ledger for Water and PT demand and collection,
- Latest water/PT bill can be viewed or downloaded,
- Self Assessment of Property Tax
- SMS/ Email alert to the registered citizens
- Birth and Death Certificate are issued within 24 hrs on submission of application through BND Software
- 27 other services related to Citizen are delivered through CFC.
- Auto Plan Download for Architectures
- Building Permission is given through Software in 20 days.
- Trade licenses (hording License, Mutton shop License, Dog license, Eating House License etc) are issued through the Software.

Project Details Pimpri Chinchwad

| | |
|-----------------|-------------------------------|
| Sanctioned Cost | 924.50 lakhs |
| No. of Modules | 40 modules |
| Completion date | 15 th October 2012 |

Current Status of Project

- Overall Physical Progress - 85%

| Sr.No. | Name of Component/ work | DPR Cost (Rs. In lakh) | Current Status |
|--------------|--|------------------------|---------------------|
| 1 | Disaster recovery Site | 201.50 | 75% Work Complete |
| 2 | Computer Networking & Hardware Components | 129.00 | 100% Work Completed |
| 3 | Software Application development and maintenance | 564.00 | 93% Work Complete |
| 4 | Network Security Audit | 30.00 | 100% Work Complete |
| Total | | 924.50 | |

Current Status

| Applications | Go Live |
|------------------------------|----------------|
| Birth & Death Registration | December 2010 |
| Property Tax | March 2009 |
| Water Tax System | March 2009 |
| Grievances Management | November 2010 |
| Building Approvals | March 2009 |
| E Procurement | March 2009 |
| Project/Ward Works | September 2011 |
| Health Programs | September 2011 |
| Licenses | December 2011 |
| Solid Waste Management | April 2012 |
| Accounting System | April 2012 |
| Personnel Information System | April 2012 |

| Applications | Go Live |
|----------------------------|----------------|
| Audit System | September 2011 |
| BSUP (Nagarvasti) | June 2011 |
| Central Medical Stores | April 2012 |
| Central Stores & Inventory | September 2011 |
| Document Management | January 2012 |
| Election System | February 2012 |
| Electrical Department | January 2012 |
| IT Asset Management | May 2012 |
| Land & Estates | May 2012 |
| Legal Department | December 2011 |
| Municipal Secretariat | June 2011 |
| Public Library | May 2012 |
| School Management | May 2012 |
| Public Auditorium | May 2012 |
| Slum Billing | February 2011 |

Current Status

| Applications | Go Live |
|-----------------------------|------------|
| Sports Portal | July 2012 |
| Disaster Management | Aug 2012 |
| Intranet | Sept. 2012 |
| Fire Brigade | Sept. 2012 |
| Vehicle Workshop Management | Sept. 2012 |
| Security Management | Sept. 2012 |
| PCMC Service Portal | |
| Town Planning Management | |
| Octroi | |
| Hawkers Management | Sept. 2012 |
| Hospital Management System | |

e-Governance Projects Benefits

Building Permission Management

This has helped remove the human error in the approval of design and has substantially reduced the time in scrutinising the design. Prior to the implementation of e-Governance platform the time required was min. 90 days but currently building permission for residential plan is approved in 30 days and for commercial plan its 45 days. Another improved service area is the improvement in communication during the approval process as any additional information required or corrections suggested are directly communicated to the applicant through online system and the applicant can also see its status of building plan approval through the system.

e-Procurement System

The record of tender fee and earnest money received is available instantaneously. Bidders can choose which tender to participate after studying the tender condition. Since all the bidders are registered, communicating through mails for any change in date or information required is possible. Bidders need not have to physically drop its proposal and be present for tender opening. Human interface to change the financial quote after bidding or knowing the financial quote of competitors before tender opening is not possible.

Online Birth and Death

The time required for getting a birth or death certificate is 15 minutes compared to 15 days required in the older system. The new system improves the communication with the citizens in case his certificate is not available in the online system he can refer the issue through online grievance management system.

Property Tax and Water Management System

The time required for payment of the bills is only 10 minutes. Corporation system generates report stating the no. of bills not paid and since the payments are routed directly in Corporation's bank account audit trail for payment is maintained.

e-Governance Projects Benefits

Grievance Management system

The citizens are kept updated about the action taken on the complaint through SMS from time to time. The system generates the reports date-wise, department wise, pending and attended complaints which are escalated to the higher officer automatically by the system if there is delay in addressing the complaint.

Solid Waste Management

The officer's time required in monitoring the actual waste collection on site is reduced. Cleaner city due to assured service of waste collection and prevention of spread of communicable diseases. Improvement in work efficiency of ground staff since it knows that his work progress is being monitored.

Online Dashboard for works Management

The control over the progress of the work by the City Engineer is enhanced as he can access daily the work wise and officer wise project progress with information like deadline of project, how much time, what payment has been released, quantity of work done etc. Manpower saving in maintaining and sorting records, for decision making during meetings or approvals or blacklisting of vendors. The time required for vendors billing is reduced as the approvals are directly checked on the basis of data reported on the system which is digitally signed by the officer.

Project Details Nagpur

| Project Approvals | | |
|--------------------------|--|----------------------|
| Sr. No. | Project Approvals | Details |
| 1 | Date of CSMC approval | 06/02/2009 |
| 2 | Date of signing of MOA | 05/03/2010 |
| 3 | Approved Project Cost (Rs in Lacs) | 1345.25 Lakhs |
| 4 | Awarded project cost (Rs. In Lacs) by GB of NMC | 2333.00 Lakhs |
| 5 | Central Share (Rs in Lacs) | 672.62 Lakhs |
| 6 | State Share (Rs in Lacs) | 269.05 Lakhs |
| 7 | ULB Share (Rs in Lacs) | 403.57 Lakhs |
| 8 | Other Share if any | |

Current Status

| Module No. | Name of Module | System Req.Speci. | Approval to "To Be" | Customization | Unit Test | Go-Live |
|-------------------------------|---|----------------------|--------------------------------|------------------|-------------------------|----------------|
| Modules under JnNURM: | | | | | | |
| 1 | Birth & Death registration | Approved | Approved | Completed | Completed | Completed |
| 2 | Property Tax | Approved | Approved | Completed | Completed | In Progress |
| 3 | Payment and Management of utilities bills | Approved | Approved | Completed | Completed | In Progress |
| 4 | Grievance | Approved | Approved | Completed | Completed | Completed |
| 5 | Building Plan Approval | Approved | Approved | Completed | Completed | Completed |
| 6 | Project/ Ward Works | Approved | Approved | Completed | Completed | Completed |
| 7 | e-Procurement | Approved | Approved | Completed | Completed | Completed |
| 8 | Solid Waste Management | Approved | Approved | Completed | Completed | In Progress |
| 9 | Licenses (Market/ Trade) | Approved | Approved | Completed | Completed | Completed |
| 10 | Accounting System/ Financial Module | Approved | Approved | Completed | Completed | Completed |
| 11 | Personal Mgt. System | Approved | Approved | Completed | Completed | In Progress |
| Summary : | | | | | | |
| <i>Type of Module</i> | | <i>Total Modules</i> | <i>Customization Completed</i> | <i>Unit Test</i> | <i>Ready to Go-Live</i> | <i>Go-Live</i> |
| Modules under JnNURM:- | | 11 | 11 | 11 | 4 | 7 |
| % | | | 100% | 100% | 36% | 64% |

Project details -- Ulhasnagar

Software Modules :-

Birth & Death, Complaint Redressal System, Water Billing and Accounting Module, Market Trade License Module, Integrated Citizen Facilitation Center (CFC), Accounts Module, Town Planning Department Services Module, Cess Module, Projects monitoring & Works management, Comprehensive GIS and IT Infrastructure Strengthening.

Hardware :-

for Application, Web, GIS, and Database Servers. Storage Area Network, Backup LTO24, Fiber Backbone, L3 Switches and Managed networking. IT Security includes Firewalls, Antivirus and implementation of security policy across UMC.

Approved Project Cost 5.62 Cr.

Central share : 1.97 cr

State share : 0.84 cr

UMC share : 2.81 cr

STATUS -- MODULES UNDER STATE WIDE REPLICATION

| Modules | Gap Analysis | SLB Points | SDD | UAT | Training | Data Porting | Implementation | Go live |
|---------------------------------|--|-------------------|------------|------------|-----------------|---------------------|-----------------------|----------------|
| Birth & Death | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ |
| Complaint Redressal System | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ |
| User Workflow & Registry Module | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ |
| Market Trade License Module | ✓ | ✓ | ✓ | ✓ | ✓ | In Progress | | |
| Water Billing and Accounting | ✓ | ✓ | ✓ | ✓ | ✓ | In Progress | | |
| Integrated (CFC) | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ |
| Town Planning services | ✓ | ✓ | ✓ | | | | | |
| Accounts Module | Implemented Tally ERP Software for Accrual based accounting system, and customized several additional features. ✓ | | | | | | | |

STATUS --- MODULES UNDER SYSTEM INTIGRATION TENDER

| Modules | Gap Analysis & SRS | SLB Points | SDD | UAT | Training | Data Porting | Implementation | Go live |
|--|--------------------|------------|-----|-------------|-------------|-----------------|----------------|---------|
| Cess / LBT Module, | ✓ | ✓ | ✓ | ✓ | In Progress | NA | | |
| Projects monitoring & Works management | ✓ | ✓ | ✓ | ✓ | In Progress | NA | | |
| Comprehensive GIS | ✓ | ✓ | ✓ | In Progress | | Linking of Data | | |

OVERALL STATUS

1. UNDER STATE WIDE REPLICATION

| Software Installation | Software Implementation | Scheduled completion Date |
|-----------------------|-------------------------|---------------------------|
| In Progress | In Progress | Dec 2012 |

2. UNDER SYSTEM INTIGRATION

| Hardware Installation | Hardware Implementation | Software Installation | Software Implementation | Scheduled Completion Date |
|-----------------------|-------------------------|-----------------------|-------------------------|---------------------------|
| Completed | Completed | In Progress | In Progress | Dec 2012 |

3. Hardware & software

| Software Installation | Hardware Implementation |
|-----------------------|-------------------------|
| 70% | 100% |

JnNURM

Jawaharlal Nehru
National Urban Renewal Mission

Thank you

